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MEETING MINUTES K4
N NL - WEEKLY ACTION ITEM CALL 3 20]00
Mccting Participants:

Brad Brudley, U.S. EPA

Sheri Bianchin, LU.S. LPA

Jeff Lecd, Leed Environmental
Charlie Lofius, ENTACT
Rich Wood, ENTACT

Date: March 6, 1999
Time: 10:30 AM.

The following mecting notes arc a bricf summary of the major topics and issucs discussed
relating to the NL/Taracorp Supcrfund Site in Granite City, Hllinois. The meeting notes do not

represent a complete transeript of all conversations which occurred during the telcconference.

Rceview of Last Week’s Minutes

. ENTACT gave a bricf updatce regarding licld activities. ENTACT stated that there arc
currcntly 7 Jots in the backlog with ussigned depths; therelorc, there will be a2 minimum
of 766 lots remcdiated.

. ENTACT stated that there is currently 1 lot in the bucklog with an assigned depth;

thercfore, there will be a minimum o/ 31 lots remediated. Slough Road also requires
remedial nctivities,

. At the industrial site, ENTACT reported that all mejor tasks were completed and that
touch-up work to the final grade and possibly oversecding on the cap would oceur in the

spring.

Current Regident Tssucs

Datc | Owner | Address | Ph, | Lead Issue Resojution/Next Step
2/6 | Randy 2435 876- | FEntact | Sod problems. Soif croded Entact to contact the owner 10
Andcrson | Madison | 2158 from rain. discuss a remedy.
217 Louisc 2202 Entact | Owner wrotc letter to ENTACT scnt Jetter documenting
Paine Missouri Congressman Costello stating | work performed to date and will
unfinished/insuflicicnt repair | await {urther contact from owner.
L work.
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